
Advanced Metering Infrastructure (AMI) 
Current PUC Schedules  

 
SDG&E  
 
Intervenor Testimony January 6, 2006 
Rebuttal Testimony January 20, 2006 
Evidentiary Hearings January 30 -- February 10, 2006 
Opening Briefs March 8, 2006 
Reply Briefs March 17, 2006 
Proposed Decision June 2006 
Commission Decision July 2006 
 

• SDG&E’s pre-deployment plan ($9.3 million) has already been approved by the 
Commission (as of August 2005).   

• SDG&E has recently filed a motion seeking a three-month delay to the schedule 
above which, if approved, would move the Commission decision to October 2006. 

• If the schedule above holds firm, SDG&E would begin deployment upon 
Commission approval and complete deployment by 2009. 

 
 
PG&E 
 
Testimony by non-utility parties December 7, 2005 
Rebuttal testimony December 16, 2005 
Evidentiary hearings January 5-19, 2006 
Opening briefs February 8, 2006 
Reply briefs February 17, 2006 
Proposed Decision  April 2006 
Commission Decision May 2006 
 

• PG&E’s pre-deployment plan ($49 million) has already been approved by the 
Commission (as of September 2005). 

• TURN has filed an application for rehearing seeking to reverse the Commission’s 
approval of PG&E’s predeployment plan. 

• PG&E would begin deployment upon Commission approval and complete 
deployment by the end of 2010. 

 
 
SCE 
 

• No schedule has been established with respect to a full rollout of AMI for SCE. 
• SCE plans to file a business case application for full AMI deployment after its 

pre-deployment plan is complete.   
• The Commission has issued a draft decision that adopts a multi-party 

settlement agreement on Phase 1 of SCE’s pre-deployment AMI application.  
The draft decision approves $12 million in ratepayer funding over an 18 month 



period for SCE.   The draft decision is scheduled for the December 1, 2005 
Commission meeting. 

• Upon completion of its Phase 1 pre-deployment plan (18 months), SCE will 
determine whether it will seek further ratepayer funding for Phase 2 of its pre-
deployment plan.  

• No estimate provided by SCE as to when deployment will begin and end as SCE 
has not yet filed a full deployment plan (pending the results of their pre-
deployment plan).  

 
 


